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July 15,2015 BY.

e —————————

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2015
e None.

Deliverables Approved by EPA

e None.

Deliverables Submitted to EPA and Other Actions

e OnJune 2, 2015, a project managers call was held with the LWG, EPA, and its partners.

e OnJune 2, 2015, a Remedial Investigation (RI) technical call was held with the LWG and EPA to
discuss the Executive Summary.

e OnlJune 12, 2015, the LWG submitted an electronic version of the Draft Final Remedial
Investigation Report and associated cover letter for EPA review.

e OnlJune 17,2015, a Senior Managers meeting was held with EPA and the LWG.
e OnJune 19,2015, the LWG submitted a revised Bioaccumulation Modeling Report.

e On June 29, 2015, a meeting was held with the LWG, EPA, and its partners to discuss the Oregon
Department of Environmental Quality’s source control report and its interconnectedness with the
in-water Feasibility Study (FS).

Comments/Documents Provided by EPA

e OnlJune 2, 2015, EPA provided EPA’s draft final modifications to the FS Section 2 and an
updated version of the FS Section 1.

e OnlJune 2, 2015, EPA provided EPA’s decisions on the LWG’s proposed modifications to the Rl
Executive Summary.
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e On June 3, 2015, EPA provided two updates to the draft final FS Section 2 materials provided by
EPA on June 2. EPA changed the title of Figure 2.2-2 and provided an updated Ecological
Preliminary Remediation Goal (PRG) table without total petroleum hydrocarbon (TPH)
aromatics.

¢ On June 3, 2015, EPA provided a further revised Figure 2.2-2.
¢ OnJune 5, 2015, EPA provided updated FS Section 2 PRG tables.

¢ OnJune 11, 2015, EPA provided the LWG a letter announcing changes to the EPA Portland
Harbor Superfund Site team.

e On June 26, 2015, EPA requested input values used for Equation 2 from Maynord (1998) in the
Draft FS Appendix Hc.

e On June 30, 2015, EPA notified the LWG that the EPA draft FS Section 3 will be provided by
July 29 and Section 4 no later than August 7. EPA will provide a full presentation on technical
aspects of Sections 3 and 4 during the July 31 rollout meeting,

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to finalize

the Rl report and to assist EPA as requested in the development of EPA’s Draft Final FS per the process
and schedule presented in Jim Woolford’s April 7, 2015 memorandum and a negotiated revised schedule
based on the information provided by Cami Grandinetti on June 30, 2015,

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.
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If you have any questions, please give me a call at (503) 972-5014.

Sincerel

Jennifer
LWG A

Copies:

AQI15-06

Y,

\

Woronets
dministrative Project Coordinator

ODEQ (email only)

NOAA (email only)

Confederated Tribes of Warm Springs (email only)
Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)
Grand Ronde (email only)

Nez Perce Tribe (email only)

Ridolfi (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Draft Feasibility 03/20/2012 | Submitted 03/20/2012 6/29/2012
Study (FS) - EPA draft FS Section 1 received 07/08/14
Electronic Version EPA Draft Final FS Section 1 and Appendix A
For Early EPA received on 12/18/14
Team Review EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section | and 2 received

6/2/15
Draft Final 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Remedial EPA comments received on Section | and 2,
Investigation Appendices A and H 11/30/2012
Report EPA comments received on Section 3 02/21/2013

EPA comments received on Section 4 03/19/2013
EPA comments received on Section 8 04/19/2013
EPA comments received on Section 9 8/16/2013
Revised Redline of EPA comments received on
Section 9 9/26/2013

EPA comments received on Section 7 11/05/2013
Additional EPA comments received on Section 7
12/19/2013

EPA comments received on Section 6 05/07/2014
EPA comments received on Section 5 6/11/14
EPA comments received on Section 10 and 11
7/10/2014

EPA comments received on the Executive
Summary 01/13/2015

EPA comments and direction to produce draft
final RI received 4/27/15

LWG submitted electronic version of Draft Final
RI06/12/15

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Addendum 6:
Sampling of Benthic
Invertebrate Tissue

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Round 1
Compilation of November | Submitted to EPA and DEQ 11/21/2007. Need
Information for 2007 | written response from DEQ and EPA that
Sources Between RM upland sources are under investigation
11 and 11.6 East Bank consistent with the Road to the ROD.
of Portland Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with conditions 12/8/2005
QAPP Addendum 6: on 12/6/2005; a final QAPP addendum is
Sampling of Benthic required
Invertebrate Tissue
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a response to

EPA's comments on the 11/23/2005 version of
the QAPP addendum. The LWG has not heard
back from EPA on that response. The LWG
believes that a final QAPP in not required. Need
EPA agreement that this final QAPP is not
required.

Hydro/Sed Modeling

Phase 2
Hydrodynamic Re-
calibration Report

May 2009

Submitted 5/7/2009; EPA comments received
7/22/2009

Groundwater Pathway

Draft Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments received
6/3/2005

Round 2 Groundwater
Pathway Assessment
Sampling and Analysis
Plan - Response to
EPA Comments

TBD

Outstanding issues to be addressed in GW
Appendix to Draft RI Report.

Revised Round 2
Groundwater Pathway
Assessment Sampling
and Analysis Plan
(including Appendix A
- Site Summaries and
Appendix B - Pilot
Study Data Report)

TBD

Outstanding issues to be addressed in GW
Appendix to Draft RI Report.

Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA comments received
6/10/2005

AQ15-06
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Submittal EPA Comments
Deliverable! Deadline? Status/Comments Target Date
Revised Round 2 FSP No longer | The only seep determined to pose a potentially
Sfor Sampling of needed | complete exposure pathway is discharge from
Shoreline Seeps at Outfall 22B. The existing data from Outfall 22B
Human Use Beaches include the upland COls and meet the data

quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer

needed.
Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006
Groundwater Pathway needs to provide final approval of this FSP. This
Assessment SAP revised FSP was prepared and submitted after
Attachment 2: the associated field work was completed.
Transition Zone Water
FSP
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of
Groundwater Pathway proposed changes to the QAPP addendum
Assessment SAP received from EPA on 9/30/2005. EPA needs to
Attachment 3: provide final approval of this QAPP. Approval
Supplement to QAPP to conduct sampling was provided by EPA on
Addendum 3 9/30/2005.
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Zone Water FSP final approval of this FSP. Approval to conduct
Addendum 1 sampling was provided by EPA on 9/30/2005.
Sampling Plans for This revised FSP was prepared and submitted
ExxonMobil, Silironic, after the associated field work was completed.
Gasco, and Arkema
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Zone Water FSP final approval of this FSP. Approval to conduct
Addendum 2 sampling was provided by EPA on 10/13/2005.

This revised FSP was prepared and submitted
after the associated field work was completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation needed

Evaluation Report

Tech Memos

Revised TRV 10/23/2004 | Submitted; EPA comments received 3/18/2005.
Selection TM On 6/10/2005, EPA directed the LWG to submit

the final TRV Selection TM with the PRE. The
final TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Second Revision 17772005 | Submitted; EPA comments received 3/4/2005.
Preliminary Risk On 6/10/2005, EPA directed the LWG to submit
Evaluation Approach the final PRE approach TM with the PRE. The
™ final PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received 10/1/2004
Approach TM
Revised TBD | Ina 1/11/2006 meeting with EPA, the LWG
Comprehensive ERA proposed deleting this deliverable. The LWG
Approach TM has not heard back from EPA on this proposal.
Need EPA agreement that this deliverable is no
longer needed.
Process for Derivation 1/20/2005 | Submitted; EPA comments received 6/30/2006; 3/21/2005
of PRGs TM a revised tech memo is not required.
Drafi Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments received 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining background for the Portland Harbor Superfund
Background for the Site will be provided in the Draft RI Report
Portland Harbor
Superfund Site
Process for The approach for Delineating the Extent of
Delineating the Extent Contamination Upstream and Downstream of
of Contamination the ISA will be provided in the Draft RI Report
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with EPA, the LWG
Interim Deliverable proposed deleting this deliverable. The LWG
has not heard back from EPA on this proposal.
Need EPA agreement that this deliverable is no
longer needed.
ECOLOGICAL RISK
ASSESSMENT
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments received 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE) :
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments received 5/16/2006
Assessment 7/6/2006

Interpretation Report

AQ15-06
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments received 1/3/2006
Report: Evaluating 3/10/2006
Trophic Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA comments 7/9/2006
Water Screening received 9/15/2006, and a correction to the
Levels xylene AWQC on 9/27/06. Additional revisions

were submitted on 10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments received Jan-08
Treatability Studies 2007 | 2/15/08. A revised deliverable is not required,

EPA comments indicated that they should be

addressed in the FS.
Round 3B (FS) Side- September | Submitted 5/18/2009
scan Sonar Data 2008
Report
Treatment Early May | Submitted 6/5/2009; EPA comments received 7/6/2009
Technologies 2009 | 7/9/2009
Screening Table
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments received 7/2/2009
Facilities for the 2009 | 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity September Submitted 9/07/2010
AOPCs Check In 2010
Materials

Treatment Technology
Evaluation Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Mitigation - Submitted 03/15/2011; EPA comments received
Determination 4/27/2011
Approach for Use in
the FS Tools Memo
Draft Feasibility Study | _ Submitted 03/15/2011; EPA comments received
Costing Approach 4/27/2011
Tools Memo
AQ15-06 Page 8




WG

LoweRr WILLAMETTE GROUP

Deliverable!

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

Draft Identification of
"COCs" and
Contaminant Mobility
Evaluation Criteria
For the Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments received
4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments received
4/27/2011

Alternatives Screening
Materials

Submitted 04/06/2011

Draft FS Key
Elements Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

received on 12/18/14
EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section | and 2 received 6/2/15

General Field/Data/RI Reporting

EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Draft Feasibility 03/20/2012 | Submitted 03/20/2012 6/29/2012
Study (FS) - EPA draft FS Section 1 received 07/08/14
Electronic Version EPA Draft Final FS Section 1 and Appendix A
For Early EPA Team received on 12/18/14
Review EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section 1 and 2 received
6/2/15
Draft Feasibility 03/30/2012 | Submitted 03/30/2012 6/29/2012
Study (FS) - Formal EPA initial comments received 12/18/2012.
Publically Accessible EPA draft FS Section 1 received 07/08/14
Submittal EPA Draft Final FS Section 1 and Appendix A

Validated Analytical
Results

90 days
following
completion
of each
sampling
activity

Comprehensive Round
2 Site Characterization
Summary and Data
Gaps Analysis Report

2/21/2007

Submitted 2/21/2007. EPA comments on
Sections 1-9 and Appendices A, B, C, D, F, and
G received 1/15/08; comments on Section 10
received 3/20/08; comments on Section 11
received 5/16/08; comments on Appendix E
received 8/8/08. This document was never
intended to be revised or approved by EPA;
comments will be addressed in the Draft RI
Report.
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing Data anticipated
Report
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 | EPA comments received 07/16/2010.

EPA benthic approach comments received

09/27/2010.
Draft Baseline Late | Submitted 9/23/2009 11/23/2009
Human Health Risk September | Preliminary EPA comments received 12/23/09.
Assessment Report 2009 | EPA comments received 07/16/2010.
Draft Remedial Late | Submitted 10/27/2009 12/27/2009
Investigation Report October | EPA comments received 07/16/2010

2009

Benthic Toxicity Mid | Submitted 11/13/2009 01/13/2009
Reanalysis Technical November | EPA benthic approach comments received
Memorandum 2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Drafi 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments received 7/2/2011

06/22/2012.

EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011

EPA comments received 07/10/2012.

EPA comments received on 12/21/2012.

EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011

Ecological Risk
Management
Recommendations
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Deliverable!

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;

EPA comments received on Section 1 and 2,
Appendices A and H 11/30/2012

EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9 8/16/2013
Revised Redline of EPA comments received on
Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

Additional EPA comments received on Section
7 12/19/2013

EPA comments received on Section 6
05/07/2014

EPA comments received on Section 5 6/11/14
EPA comments received on Section 10 and 11
7/10/2014

EPA comments received on the Executive
Summary 01/13/2015

EPA comments and direction to produce draft
final RI received 4/27/15

LWG submitted electronic version of Draft Final
RI 06/12/15

10/29/2011

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013

EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy submitted
03/25/13.

EPA provided final approval of the BHHRA on
04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013

Final BERA

4/1/2013

Submitted: 04/01/2013;

EPA comments received 06/07/13;

Revised draft submitted to EPA 06/14/13

EPA comments received 06/26/13

EPA comments received 09/26/13

Further revised draft submitted to EPA 10/10/13
Further revised draft submitted to EPA 12/16/13
EPA provided final approval of the BERA with
the exception of Attachment 1 Part B
Communication Log on 12/20/13

4/15/2013
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments received
Check-in Materials 5/6/2009
Revised Stormwater April 2010 | Submitted 04/30/2010; EPA comments received 6/30/2010
Loading Calculation 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments received 3/31/2011
Loading Calculation 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing
and Benthic Toxicity FSP.
Testing
Upriver and Submitted 5/25/2007; EPA comments received
Multnomah Channel 10/11/07. Superseded by the 11/5/2007 R3B
Sediment Evaluation Comprehensive Sediment & Bioassay Testing
and Field Sampling FSP.
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments received
Surface and Core 8/9/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Preliminary Technical FSP.
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received
Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Technical FSP.
Memorandum
Round 3B QAPP November | Submitted 12/17/2007. Need EPA approval of
Addendum 10 for 2007 | this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
FATE & TRANSPORT
Draft Chemical Fate July 2007 | Submitted 7/20/2007; EPA comments received
& Transport Model 10/15/07. LWG response to comments
Development and submitted 1/8/2008.
Data Gaps
Identification Report
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Deliverable!

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

F&T Surface Sediment
FSP — Addendum to
3B Sediment FSP

December
2007

Submitted 12/10/2007; EPA comments received
1/2/08. 1/16/08 LWG agreed with EPA not to
perform the sampling. Need EPA agreement that
this deliverable is no longer needed.

Draft
Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point

in the project

BIOLOGICAL ASSESSMENT

Preliminary Drafi
Site-Wide Biological
Assessment -
Electronic Version
For Early EPA Team
Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Drafi
Site-Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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